

FORM 121 USE PREVIOUS EDITIONS

CLASSIFIED MESSAGE

ROUTING

DATE 1705Z 18 JAN 65

S E C R E T

1	Dech	9
2	/	10
3		11
4	CD	12
5	DFA	13
6	Ida	14
7	MD	15
8	RB	16

TO : DIRECTOR

25X1A

FROM :

ACTION:

INFO :

25X1A

25X1A

25X1A

TOR: 1827Z 18 JAN 65

ROUTINE

IN 67472

25X1A

TO INFO CITE 0572

25X1A

IDEALIST SUBJECT: STATUS REPORT

25X1A

25X1A25X1A

1. NEW SERIAL NO. 26 WAS DELIVERED TO 15 JANUARY FOR FLIGHT TEST. THIS COMPLETES DELIVERY OF NEW UNITS ON CONTRACT LG-5020 AS SCHEDULED.

2. DUE TO DELAY IN RECEIPT OF NEW P.E. LENSES, SERIAL NO. 26 WAS EQUIPPED WITH LENS NO. 17 WHICH WAS REMOVED FROM NO. 8. THIS LENS WITH NEW MIRROR COLLIMATED OUT SATISFACTORILY WITH AWAIR OF 45 L/MM. DELIVERIES OF NEW P.E. LENSES ARE SCHEDULED ONE PER MONTH STARTING 19 FEBRUARY.

25X1A

3. NEW CONTOUR INDICATES A POTENTIAL IMPROVEMENT OF 50 PERCENT OR BETTER OVER PREVIOUS RESULTS. LENSES WILL BE INSTALLED IN B NO. 8 AND PLATEN RE-MACHINED TO MATCH. ANTICIPATED IRAN COMPLETION DATE IS 15 FEBRUARY.

4. LENSES NO 12 AND 6 FROM B NO. 7 AND 13 HAVE BEEN SHIPPED VIA FOR REWORK BY P.E. ANTICIPATED COMPLETION DATE SOMETIME IN APRIL. AWAITING CONTOUR DATA ON REWORKED

25X1A

S E C R E T

GROUP 1
EXCLUDED FROM AUTO-
MATIC DOWNGRADING
AND DECLASSIFICATION

25X1A

0572 (IN 67472)

S E C R E T

PAGE-2

LENS NO. 15, WHICH POSSIBLY CAN BE USED TO EXPEDITE COMPLETION
OF IRAN ON B NO. 7 BY END OF FEBRUARY.

END OF MESSAGE

S E C R E T